
CA-PMM

Yes/No

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

6/4/09

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?
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Status Report
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Department: OSHPD

Revision Date:
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Yes/No

Y 

N

N

N

N

N

N

N

Y
None, other staff has been 

redirected
None

8.  Are there any new major issues?

5.  Were tasks added that were not originally 

estimated?

9.  Are there any staffing problems?
Recruitment of IT 

staff in progress

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

2. Were any key milestones or deliverables 

rescheduled?

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope?

3. Was work done that was not planned?

Status

1. Were recent milestones completed on 

schedule?

         Status Report – Project Manager to Sponsor

Status of Assigned Issues

Issue Number Description Due Date
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Yes/No

No

No

No

No

No

No

No

No

No

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

6.  Are there any tasks or milestones that 

should be removed from the plan?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

6/15/09 6/15/09

6/26/09 6/26/09

7/15/09 7/15/09

Continuing Cost Y

OneTime Cost Y

Resources Y

Deliverables Y

Milestones Y

Schedule Y

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

IFB vendor questions and requests for requirement changes were completed and posted

Project Milestones:
List key milestones and their dates from the project schedule.  

Final responses to IFB Due on time

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Draft review and confidential discussions on time

Drafts responses to IFB due on time
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Status Report
OCIO Project #: 4140-018

Department: OSHPD

Revision Date:

Target 

Date

Forecast 

Date

6/15/09 6/15/09

6/26/09 6/26/09

7/15/09 7/15/09

Resources Y

Deliverables Y

Continuing Cost Y

One Time Cost Y

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestones Y

Schedule Y

If Delayed, Impact to 

Implementation Date

Final responses to IFB Due on time

Drafts responses to IFB due on time

Draft review and confidential discussions on time

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status Date Completed
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

1Medium Degree of Buy-In

Low Degree of Buy-In
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  3

Vendor Viability Rating Rationale

Vendor selection in progress - no rating available yet

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

180-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

180-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak
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